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ESTIMATE RUN 05/31/2005

ESTIMATE SUMMARY 18:22:04

CONTID: C14851-ALT     ESTIMATE NO: 0002 PROG 2002

PCN: 14851-ALTBID2 COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50  PONCHA SPRINGS TO SALIDA PERCENT TIME:

PROJECT NO: NH 0502-056 - ALT B           

US 50 PONCHA SPRINGS TO SALIDA - ALT B

NAME OF ROAD: US 50

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 05/27/2005 DATE TIME STARTED 01/28/2005

P.O. BOX 566 DATE LET 12/23/2004 DATE WORK BEGAN 04/11/2005

 DATE AWARDED 01/12/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/26/2005 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 01/28/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,250,625.72 PARTICIPATING $ $ 1,027,600.47

AWARD PROJECT AMT: 1,887,632.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -18,017.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.00

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

64.68%

794,810.70

1,027,600.47

1,027,600.47

1,009,583.15

$

$

$

$

1,455,815.02

0.00

1,455,815.02

0.00

1,455,815.02

-28,314.48

0.00

1,427,500.54

0.00

AMOUNT DUE 1,427,500.54 1,009,583.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,009,583.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

33.0
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PCN: 14851-ALTBID2 ESTIMATE RUN 05/31/2005

PROJECT: NH 0502-056 - ALT B           ESTIMATE NO: 0002 18:22:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ALT B 

0005 *REMOVAL OF CURB AND GUTTER 696.000 92.000

LF  604.000 6,040.00

10.00000 696.000 6,960.00

202-00203  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 71,038.000 71,038.000

SY  0.000 0.00

1.80000 71,038.000 127,868.40

202-00240  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 234.000 234.000

LF  0.000 0.00

7.00000 234.000 1,638.00

202-01130  
 

0020 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

420.00000 4.000 1,680.00

202-01300  
 

0025 ROLLING 50.000 0.000

HOUR 0.000 0.00

50.00000 0.000 0.00

203-01140  
 

0030 BLADING 50.000 0.000

HOUR 0.000 0.00

50.00000 0.000 0.00

203-01500  
 

0035 COMBINATION LOADER 40.000 0.000

HOUR 0.000 0.00

50.00000 0.000 0.00

203-01594  
 

0040 POTHOLING 20.000 6.000

HOUR 0.000 0.00

100.00000 6.000 600.00

203-01597  
 

0045 BED COURSE MATERIAL 32.000 0.000

CY  0.000 0.00

25.00000 0.000 0.00

206-01000  
 

0050 EROSION LOG (8 INCH) 100.000 100.000

LF  0.000 0.00

10.00000 100.000 1,000.00

208-00007  
 

0055 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

208-00045  
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PCN: 14851-ALTBID2 ESTIMATE RUN 05/31/2005

PROJECT: NH 0502-056 - ALT B           ESTIMATE NO: 0002 18:22:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ALT B 

0060 *RESET MAILBOX STRUCTURE (TYPE 1) 21.000 0.000

EACH 0.000 0.00

140.00000 0.000 0.00

210-00011  
 

0065 *RESET MAILBOX STRUCTURE (TYPE 2) 8.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-00012  
 

0070 *RESET MAILBOX STRUCTURE (TYPE 3) 11.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

210-00013  
 

0075 *RESET MAILBOX STRUCTURE (TYPE 4) 16.000 0.000

EACH 0.000 0.00

380.00000 0.000 0.00

210-00014  
 

0080 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

210-04010  
 

0085 ADJUST VALVE BOX 9.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

210-04050  
 

0090 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.000 0.00

1.00000 0.000 0.00

250-00010  
 

0095 MONITORING TECHNICIAN 3.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

250-00050  
 

0100 HEALTH AND SAFETY OFFICER 3.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

250-00110  
 

0105 MATERIAL SAMPLING AND DELIVERY 4.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

250-00120  
 

0110 SOLID WASTE DISPOSAL 10.000 0.000

CY  0.000 0.00

1.00000 0.000 0.00

250-00210  
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PROJECT: NH 0502-056 - ALT B           ESTIMATE NO: 0002 18:22:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ALT B 

0115 HAZARDOUS WASTE DISPOSAL 10.000 0.000

CY  0.000 0.00

1.00000 0.000 0.00

250-00220  
 

0120 AGGREGATE BASE COURSE (SPECIAL) 586.000 0.000

TON 0.000 0.00

12.00000 0.000 0.00

304-09014  
 

0125 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 342.000 49.000

SY  240.000 6,720.00

28.00000 289.000 8,092.00

403-00721  
 

0130 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 30,198.000 2,324.820

TON 21,919.560 854,862.84

39.00000 24,244.380 945,530.82

403-34751  
 

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 11,494.000 1,462.000

GAL 7,285.000 8,742.00

1.20000 8,747.000 10,496.40

411-10255  
 

0140 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 402.000 400.000

LF  0.000 0.00

22.00000 400.000 8,800.00

606-00301  
 

0145 *END ANCHORAGE (FLARED) 4.000 4.000

EACH 0.000 0.00

1,800.00000 4.000 7,200.00

606-02005  
 

0150 *CONCRETE CURB RAMP 300.000 0.000

SY  99.000 11,880.00

120.00000 99.000 11,880.00

608-00010  
 

0155 *TRUNCATED DOMES 128.000 0.000

SF  0.000 0.00

55.00000 0.000 0.00

608-00015  
 

0160 *CURB AND GUTTER TYPE 2 (SECTION II-B) 522.000 0.000

LF  429.000 14,157.00

33.00000 429.000 14,157.00

609-21020  
 

0165 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 229.000 229.000

LF  0.000 0.00

17.00000 229.000 3,893.00

613-01250  
 



CONTID: C14851-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 5
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ALT B 

0170 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 500.000

LF  0.000 0.00

22.00000 500.000 11,000.00

613-01300  
 

0175 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,881.000 1,233.000

LF  648.000 11,016.00

17.00000 1,881.000 31,977.00

614-72871  
 

0180 *CONSTRUCTION SURVEYING 1.000 0.000

L S 1.000 5,000.00

5,000.00000 1.000 5,000.00

625-00000  
 

0185 *MOBILIZATION 1.000 0.452

L S 0.452 84,976.00

188,000.00000 0.904 169,952.00

626-00000  
 

0190 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.250 1,250.00

5,000.00000 0.500 2,500.00

626-01000  
 

0195 *EPOXY PAVEMENT MARKING 505.000 0.000

GAL 0.000 0.00

65.00000 0.000 0.00

627-00005  
 

0200 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

917.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

627-30325  
 

0205 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,124.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-30330  
 

0210 *FLAGGING 3,750.000 716.500

HOUR 763.250 15,646.63

20.50000 1,479.750 30,334.88

630-00000  
 

0215 *TRAFFIC CONTROL INSPECTION 25.000 5.000

DAY 13.000 1,430.00

110.00000 18.000 1,980.00

630-00007  
 

0220 *TRAFFIC CONTROL MANAGEMENT 60.000 13.000

DAY 14.000 5,880.00

420.00000 27.000 11,340.00

630-00012  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ALT B 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 11.000

EACH 0.000 0.00

55.00000 11.000 605.00

630-80341  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 86.000 32.000

EACH 0.000 0.00

70.00000 32.000 2,240.00

630-80342  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000

EACH 0.000 0.00

75.00000 2.000 150.00

630-80343  
 

0240 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

3,200.00000 2.000 6,400.00

630-80355  
 

0245 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

630-80356  
 

0250 *DRUM CHANNELIZING DEVICE 175.000 70.000

EACH 0.000 0.00

28.00000 70.000 1,960.00

630-80360  
 

0255 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80363  
 

0260 *TRAFFIC CONE 250.000 65.000

EACH 0.000 0.00

12.00000 65.000 780.00

630-80380  
 

0265 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0270 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0275 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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0280 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0285 F/A QUALITY INCENTIVE PAYMENT 85,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0290 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0295 F/A TRANSPORTATION OF HAZ MAT & DISPOSAL FEE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0300 F/A TESTING OF WASTE MATERIAL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0305 F/A RELOCATE UTILITIES 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70100  
 

0310 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0330 ADDED ITEM (LUMP SUM)/ ADDITIONAL INSTALLATION OF 
UTILITY

10,600.520 10,600.520

L S 0.000 0.00

1.00000 10,600.520 10,600.52

900-00014  
 

0335 STRUCTURE BACKFILL (FLOW-FILL) MCR LINE # 6 0.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

206-00065  
 

0340 SAWING CONCRETE (6 INCH) MCR LINE # 7 0.000 0.000

LF  0.000 0.00

1.80000 0.000 0.00

202-05006  
 

0350 ADDED ITEM (EACH)/ MANHOLE CONCRETE COLLAR 0.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

900-00007  
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ALT B 

0355 ADDED ITEM (EACH)/ WATER VALVE BOX CONCRETE COLLAR 0.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

900-00007  
 

0360 RESET GROUND SIGN 0.000 0.000

EACH 0.000 0.00

187.50000 0.000 0.00

210-00810  
 

0365 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HBP MATERIAL 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $1,027,600.47 1,437,815.02CURRENT AMT 2,232,625.72 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0315 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00001  
 

0320 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012  
 

0325 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 18,000.00CURRENT AMT 18,000.00 $$

PROJECT TOTAL 1,027,600.47 $ 1,455,815.02CURRENT AMT 2,250,625.72 $$


